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. &)
Proposed Sequence of Construction (In—Progress) 5 VA. | 98 1K(1)
A
Phase 1: ~
1. Conduct public outreach campaign concerning permanent closure of |-264 ramps at Des Moines Ave. & &
and South St. Install temporary detour plan “and signs. Remove/modify all related existing signs S S DESIGN FEATURES RELATING TO CONSTRUCTION
and structures including the following: “ OR TO REGULATION AND CONTROL OF TRAFFIC
a. Remove Des Moines Ave. Exit % mi. sign panel from existing overhead sign structure S 3 |- MAY BE SUBJECT TO CHANGE AS DEEMED
at Sta. 1419+20. ® p NECESSARY BY THE DEPARTMENT
b.  Remove overhead sign structure and sign for Des Moines Ave. Exit Y mi. sign 8 %’
at Sta. 1436+00. . . .. 5? Q'S Company Name Volkert, Inc.
o2 Is?emo;/e ?X’SS%ng Des Moines Ave. Exit sign from existing overhead sign structure at (Location), Virginia Alexandria, Virginia
ta. 1447+50. —=m® (TECHNICAL DISCIPLINE) Civil
d.  Remove Exit 5 sign at Des Moines Ave. exit at Sta. 1450+00.
e.  Remove |-264 sign at South St. entrance ramp. . . L
Ramps mzrzy be maintained as construction entrances and shall be demolished subsequently. Maintenance of Traffic:
2. Relocate Trexler Ave. south of Ramp C. Notes:
3. Construct Storm Water Pond 14, near Ramp SE. D ates?
5 il Wi &
4 W:denéfnod/?/_ 2{5,{653030265?; ts',%%, +50 to Sto. 1400+84, in the vicinity of Ramp C and 3 §S Unless otherwise approved or directed by the Engineer, the Contractor shall plan
Ramp EN. ' — - L and prosecute the work in accordance with the following:
b.  1-264 EB from Sta. 1431+83 to Sta. 1461+44, from Ramp SE to east [T 5 s i , .
of Des Moines Ave., including widening of bridge over Des Moines Ave. C&: IR ; 240:nta:7 traffic oy all l;;aaqwaysf at all times.
c. =264 WB from Sta. 1453+67 to Sta. 1419+70, from Ramp WN to west NS ane clgsures Tof iotillElion of parmanent Slge Sif be dicwe bl by W
of N&P Beltline R.R., including widening of bridge over N&P Beltline R.R. Ry approval of the Engineer during non—peak hours with the help of police.
d. 1-264 EB noise wall east of Des Moines Ave. 3 Maintain all travel lanes during peak hours unless otherwise shown in the plans
e.  For all widening activities, close right travel lane and shoulder. Shift traffic to the & & or op) %;We‘j fy h voor. f 6:00 to 8:30.
two left lanes, which will be reduced to 11°. Widening at the exit and on ramps S 8 Ut D o O o 300 to 630
will occur under traffic or short—term closures during the night. SN L s it o O e it O val of the Enci Vraihis Taaal
5. Install temporary traffic signal at intersection of Ramp C and Frederick Blvd. Demolish Storm Water Pond 30X h07.2 Cosurgs w;k ij allowed with prior approval of the Engineer on Virginia legal
existing channelized island” and free—flow right turn lane. Widen existing Ramp C terminal at e 4 Mof ;J}'_S an ;«ee e{" S. d the i d , .
Frederick Blvd. intersection and add a temporary right turn lane. : aintain private entrances and the ingress and egress to them at all times.
6. Construct Columbus Ave. driveway at PRHA south of I-264 5. Paving during constr. phases shall be carried thru binder course and final surface
7 Close and demolish pedéstrian b{idge over I-264 at Sta. 1389+56. course. Permanent pavement markings shall be placed at the end of each phase.
8  Construct Ramp EN bridge from Sto. 331+35 to Sta. 351411, from east of Frederick ’}"’ temp. maft’f'"gs Ehall be Pd’“"ﬁ‘d g f,’;e”",;"’/ surface agursey .
Blvd. to beginning of MLK Expressway NB bridge. emp. connections and phased constr. shall be constructed and completed in a
9. Construct Ramp SE, bridge and embankment. manner that will minimize disruption of traffic. ) .
10. Construct MLK Expressway N8 and SB bridges from Sto. 1000+00 to Sto. 1010+46, from The Contractor is required to follow the maintenance of traffic (M.0.T) requirements
Romps SE and EN to just north of 1-264. Bridging girders over 1-264 lanes should occur ?ﬁz;gg)h ”11 tg;s F"f’a”. ‘.’"dwlh/f A2009 PM"t””?./ onMUmfo/rm Traffic: Control Devices
during the night time with short—term complete closures (up to 4 hours) or reducing traffic 5 onst » and: e t” gne ”.’h d’ e: t;" eé '0[” t"”“a" g ’ .
to a single lane as appropriate. . onstr. signs are to be furnished by the Contractor ond erected ond maintained by
11. Close Meander St. between King St. and County St the Contractor in acco{rdancet w;lfh Section 514 of the specifications.
3 g L y it . . 9. All warning signs and temp. traffic control devices shall be promptly removed at
12. g?j:t Cgt;nt;)/aril‘}l;r}g l;;g;gb osr‘t.D;Jt Harbor Dr. and construct roads connecting King St. and ’ the completion of work and discarded as directed by the Engineer.
v ob : N 10. Traffic signal modification plans for the local streets have been prepared by the
Phase 1A: City of Portsmtouth TrafﬁctDept. and are atla?_hed.D
R p 3 ; ’ - 11. Al temp. constr. pavement marking shall be Type D.
F e R o oot on oo S BT 140y T 126t ik Cto Frogacck g o CoTeinet 12, Exist. surface, aggregate base ond subbase material that will be demolished or
2 Rebuild pedestrian’ bridae over I-264 at Sta. 1389+56. ’ obliterated during constr. and which is suitable for M.0.T, as determined by the Engineer,
. 9 . . shall be salvaged and utilized for M.O.T. prior to the use of commercial material. When
Phase 18- not specified as a separate pay item, the removal and salvage of exist. surfaces and
1. Construct Storm Water Pond 8, east of Ramp EN bridge over Frederick Blvd. aggregate base and subbase material will be measured and paid for as regular
2. Shift ramp traffic right from Sta. 300+00 to Sta. 325+00, while constructing connection of Ramp EN i3 ;XCGVGUIOHII" qctcordance H;lfh Siqhon 1073; Zf the s;;etclgcahonsa_ A ——
to Ramp C. Construct Ramp EN from Sta. 312+00 to Sta. 331+35, including embankment, connection 7y SeIT?jw; o it ..paven;en OniNgs Sia o7 Sompeled cceoriing 16, 2SCion Sl ().
to 1-264 and construction of bridge over Frederick Blvd. . cgnz7e‘1/g 4 ’”{i anI!flloCl;l d:nwitfr:e?:ézle%‘onne;‘ Zgghop% USSIZnO?{rC “o‘;_fg{res' both overhead and
3. Remove temporary signal at intersection of Ramp C and Frederick Blvd. 15.  Provide I;IESSagES for the portable changeable message sign for review and approval, prior
Phose 2: to the start of Phase 1 constr. activities.
1. Construct Storm Water Ponds 19, 20 and 24, near Ramp WN and Turnpike Rd. respectively. 16. This project will have a Type C TMP.
2. Construct Ramp SW, embankment and bridge.
3. Construct Ramp WN, embankment and bridge.
4. Construct MLK Expressway NB and SB bridges from Sta. 1010+46 to Sta. 1029+66,
from north of 1-264 to south of Turnpike Rd. Storm Water pop, aig
Phase 3A:
1. Close Harbor Dr. to through traffic from Queen St. to north of London Blivd. for the
duration of the project and implement detour plan.
2. Construct Storm Water Pond 30 near Ramp B. LEGEND
3. Construct abutment, embankment, MSE walls and roadway for MLK Expressway NB and SB bridges
from Sta. 1042+66 to Sta. 1055+00, from Queen St. to north of London Blvd. Pond 19
4. Construct Ramps A and B, embankment and MSE wall, with short—term closure and detour —Storm Water Phase 1 Construction
of Ramp A and B traffic.
5. Construct road connecting MacArthur Ave. to Queen St. parallel to Harbor Dr.
y R —Storm Water Pond 20 v Phase 2 Construction
I;’haseRJB: # g " e
s eopen Ramps A and B to traffic as soon as possible and remove detour signs. A Ph 3 Constructi
2. Harbor Dr. will remain closed to through traffic from Queen St. to north of London Blvd. [ ase SrSLG R
3. Open road connecting MacArthur Ave. to Queen St. parallel to Harbor Dr.
E Phase 4 Construction
Phase 4:
L Close Harbor Dr. from Turnpike Rd. to Queen St. Storm Water Ponds
2 Construct Storm Water Pond 25 north of Turnpike Rd. E—
3. Construct MLK Expressway NB and SB bridges from Sta. 1029+66 to Sta. 1042+66,
from Turnpike Rd. to Queen St
4. Construct Ramp S and Ramp N, bridges, MSE walls and embankments.
5. Complete remaining construction work along High St. and other local streets.
6. Remove all detour signs.
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THESE PLANS ARE UNFINISHED
AND UNAPPROVED AND ARE NOT
TO BE USED FOR ANY TYPE

MARTIN LUTHER KING EXPRESSWAY
TRAFFIC MAINTENANCE PLAN

OF CONSTRUCTION OR THE KEY PLAN
ACQUISITION OF RIGHT OF WAY. SCAE o o
; = - 0058-965-107 1K(1)




